COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2012

ESTI MATE SUMVARY 15: 09: 25
CONTI D: C18203 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 18203-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 176.0 DAYS TI VE ALLOW 179 WORK DAYS
SH 24 EAST, FASTER, STR H18-A PERCENT TI ME: 98. 32 ORI G TI ME ALLOW 160 WORK DAYS
PRQIECT NO FBR0243- 081
SH 24 EAST, FASTER STR H18-A
NAME OF ROAD: 024G
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 31/ 2012 DATE TI ME STARTED 11/ 15/2011
9002 N. MOORE RD. DATE LET 10/ 06/ 2011 DATE WORK BEGAN
DATE AWARDED 10/ 27/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 11/ 10/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303-791-5642 DATE NOTI CE TO PROCEED 11/15/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,470, 585. 95 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 2 002, 000. 00 NON- PARTI CI PATI NG 2,105, 973. 81 168, 328. 76
PERCENT COMPLETE: 85. 24% TOTAL EARNI NGS 2,105, 973. 81 168, 328. 76
FUNDS AVAI LABLE: $ 364, 612. 14 STOCKPI LED MATERI ALS 0. 00 -2,081.50
GROSS EARNI NGS 2,105, 973. 81 166, 247. 26
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 30, 030. 00 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 2,075,943. 81 166, 247. 26
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,075,943. 81 166, 247. 26
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 166, 247. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 540. 67000 1. 000 13, 540. 67
0010 202- 00024 Renoval of Enbankment Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
159. 86000 4.000 639. 44
0015 202- 00090 Renoval of Delineator 13. 000 7.000
EACH 6. 000 23.82
3. 97000 13. 000 51.61
0020 202-00220 *Renoval of Asphalt Mat 6, 082. 000 5, 972. 000
SY 110. 000 250. 80
2. 28000 6, 082. 000 13, 866. 96
0025 202- 00250 *Renoval of Pavenent MarKking 1, 756. 000 503. 000
SF 1, 253. 000 5,525.73
4.41000 1, 756. 000 7,743. 96
0030 202-01000 *Renoval of Fence 0. 000 0. 000
LF 0. 000 0.00
0. 88000 0. 000 0.00
0035 202-01130 *Renoval of Cuardrail Type 3 429. 000 429. 000
LF 0. 000 0. 00
2.92000 429. 000 1, 252. 68
0040 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
115. 88000 4.000 463. 52
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 4,261.000 4,261. 000
(924 0. 000 0.00
7.32000 4,261. 000 31, 190. 52
0050 203-01100 Proof Rolling 6. 000 6. 000
HOUR 0. 000 0. 00
88. 69000 6. 000 532. 14
0055 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0.00

143. 53000 0. 000 0. 00



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 203-01597 Pot hol i ng 10. 000 5. 500
HOUR 0. 000 0. 00
190. 61000 5. 500 1, 048. 36
0065 207-00205 Topsoi | 457. 000 457. 000
CcY 0. 000 0. 00
11. 16000 457. 000 5, 100. 12
0066 207- 00405 Topsoi | (Spec) 1, 749. 000 0. 000
CcY 1, 749. 000 23,174.25
13. 25000 1, 749. 000 23,174.25
0070 208-00002 *Erosion Log (12 Inch) 884. 000 304. 000
LF 580. 000 2,035. 80
3.51000 884. 000 3,102. 84
0075 208- 00020 *Silt Fence 1, 642. 000 1, 441. 000
LF 201. 000 249. 24
1. 24000 1, 642. 000 2,036. 08
0080 208-00030 Sedi ment Basin 1. 000 1. 000
EACH 0. 000 0. 00
2, 652. 04000 1. 000 2,652.04
0085 208- 00045 Concrete Washout Structure 2. 000 2. 000
EACH 0. 000 0. 00
668. 60000 2. 000 1, 337. 20
0090 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 334. 71000 3. 000 4,004. 13
0095 208-00103 Renoval and Di sposal of Sedinent (Labor) 113. 000 113. 000
HOUR 0. 000 0. 00
70. 41000 113. 000 7,956. 33
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 37.000 37.000
HOUR 0. 000 0. 00
94. 87000 37.000 3,510. 19
0105 208- 00206 Erosi on Control Supervisor 176. 000 163. 000
DAY 13. 000 1,189. 63
91. 51000 176. 000 16, 105. 76



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18203- BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0110 212-00006 *Seedi ng (Native) 6. 000 0. 851
ACRE 4.500 1, 638.90
364. 20000 5.351 1, 948. 83
0115 212-00032 *Soi | Condi tioning 6. 000 0. 851
ACRE 4.500 16, 627. 19
3, 694. 93000 5.351 19, 771. 57
0120 213-00002 *Mil ching (Weed Free Hay) 4.000 0. 000
ACRE 3. 000 1,622. 31
540. 77000 3. 000 1,622.31
0125 214-00215 *Deci duous Tree (1.5 Inch Caliper) 13. 000 0. 000
EACH 13. 000 2,295.54
176. 58000 13. 000 2,295.54
0130 216-00021 *Soi | Retention Blanket (O ass 1) 10, 587. 000 4,119. 000
SY 6, 468. 000 9, 831. 36
1. 52000 10, 587. 000 16, 092. 24
0131 216- 00303 Turf Reinf Mat (O 3) 967. 000 0. 000
5% 967. 000 5,415. 20
5. 60000 967. 000 5,415. 20
0135 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
40. 11000 0. 000 0. 00
0140 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2, 865. 00000 1. 000 2, 865. 00
0145 250- 00050 *Moni tori ng Techni ci an 133. 000 133. 000
HOUR 0. 000 0. 00
56. 90000 133. 000 7,567.70
0150 250-00110 *Heal th and Safety O ficer 19. 000 19. 000
HOUR 0. 000 0. 00
60. 70000 19. 000 1, 153. 30
0155 250- 00220 *Hazar dous Waste Di sposal 126. 000 126. 000
CY 0. 000 0. 00
413. 99000 126. 000 52,162. 74



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0160 304- 06007 *Aggregat e Base Course (C ass 6) 2, 318. 000 2,318. 000
CY 0. 000 0. 00
22. 64000 2,318. 000 52,479.52
0161 900- 00006 Added Item (Dollar)/ Price Reduction - Gadation of ABC 0. 000 -3, 406. 870
Cass 6
DOL 0. 000 0. 00
1. 00000 -3, 406. 870 -3, 406. 87
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
120. 76000 0. 000 0. 00
0170 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 2,109. 000 2,109. 000
TON 0. 000 0. 00
68. 03000 2,109. 000 143, 475. 27
0175 411-10255 *Enmul sified Asphalt (Sl ow Setting) 645. 000 645. 000
GAL 0. 000 0. 00
2.76000 645. 000 1, 780. 20
0180 506- 00209 Riprap (9 Inch) 70. 000 35. 000
cY 35. 000 1, 688. 05
48. 23000 70. 000 3,376. 10
0185 603-10180 18 Inch Corrugated Steel Pipe 394. 000 148. 000
LF 246. 000 4,728.12
19. 22000 394. 000 7,572.68
0186 603- 10300 30 In CSP 50. 000 0. 000
LF 50. 000 5,852.50
117. 05000 50. 000 5,852.50
0187 603-30030 30 In SES 1. 000 0. 000
EACH 1. 000 710. 00
710. 00000 1. 000 710. 00
0190 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 426. 000 405. 000
LF 21. 000 302. 40
14. 40000 426. 000 6, 134. 40
0195 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
998. 78000 4. 000 3,995.12



CONTI D: C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0200 606-02003 *End Anchorage (Nonfl ared) 4. 000 4.000
EACH 0. 000 0. 00
1, 843. 05000 4.000 7,372.20
0205 607- 00010 *Corner and Line Brace Post 0. 000 0. 000
EACH 0. 000 0. 00
275. 91000 0. 000 0.00
0210 607-01000 *Fence Barbed Wre with Metal Posts 0. 000 0. 000
LF 0. 000 0. 00
1. 77000 0. 000 0.00
0215 607-11525 *Fence (Plastic) 687. 000 687. 000
LF 0. 000 0. 00
3. 31000 687. 000 2,273.97
0220 609- 60011 *Curb Type 6 (Section M 702. 000 702. 000
LF 0. 000 0. 00
6. 25000 702. 000 4,387.50
0225 612-00001 Del i neator (Type I) 20. 000 20. 000
EACH 0. 000 0. 00
13. 57000 20. 000 271. 40
0230 612-00003 Delineator (Type I11) 2. 000 2.000
EACH 0. 000 0. 00
15. 88000 2.000 31.76
0235 614- 80387 *Runbl e Strip (Ginding) 2,729. 000 2,729. 000
LF 0. 000 0. 00
1. 88000 2,729. 000 5, 130. 52
0240 615- 00030 Enbanknent Protector Type 3 6. 000 6. 000
EACH 0. 000 0. 00
1, 026. 28000 6. 000 6, 157. 68
0245 621-00425 *Det our 1. 000 0. 750
LS 0. 250 51, 765. 16
207, 060. 62000 1. 000 207, 060. 62
0250 624-20301 Det our Drainage Pipe (dass 0) 1. 000 1. 000
LS 0. 000 0. 00
15, 967. 48000 1. 000 15, 967. 48



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0251 900- 00004 Added Item (Cubic Yard)/ Subgrade Stailization 1, 360. 000 1, 360. 000
CY 0. 000 0. 00
27.25000 1, 360. 000 37, 060. 00
0252 900- 00004 Added Item (Cubic Yard)/ ABC d ass 6 Subgrade 310. 000 0. 000
Stabi lization
cY 310. 000 12, 396. 90
39. 99000 310. 000 12, 396. 90
0255 625- 00000 *Construction Surveying 1. 000 0.426
LS 0. 000 0. 00
10, 718. 37000 0. 426 4, 566. 03
0260 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
126, 694. 55000 1. 000 126, 694. 55
0265 627-00005 *Epoxy Pavenent MarKking 23.000 23.000
GAL 0. 000 0. 00
209. 69000 23. 000 4,822.87
0270 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 102. 000 102. 000
GAL 0. 000 0. 00
38. 63000 102. 000 3, 940. 26
0275 630-00000  *Fl aggi ng 1, 014. 750 937. 500
HOUR 77.250 1, 538. 82
19. 92000 1, 014. 750 20, 213. 82
0280 630- 00007 *Traffic Control Inspection 191. 000 163. 000
DAY 28. 000 2, 055. 20
73.40000 191. 000 14, 019. 40
0285 630-00012 *Traffic Control Managenent 87. 000 81.000
DAY 6. 000 2,264.82
377.47000 87. 000 32, 839. 89
0290 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
993. 26000 1. 800 1,787.87
0295 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 3. 600
EACH 0. 000 0. 00
110. 36000 3. 600 397. 30



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0300 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 49. 500
EACH 0. 000 0. 00
49. 66000 49. 500 2,458. 17
0305 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 31. 500
EACH 0. 000 0. 00
110. 36000 31.500 3,476. 34
0310 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 0. 000 0. 00
49. 66000 9. 000 446. 94
0315 630-80344 *Construction Traffic Sign (Special) 90. 000 81. 000
SF 0. 000 0. 00
13. 24000 81. 000 1,072. 44
0320 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
2,427.97000 1. 800 4,370. 35
0325 630- 80360 *Drum Channel i zi ng Devi ce 48. 000 43. 200
EACH 0. 000 0. 00
44. 14000 43. 200 1, 906. 85
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 1.800
EACH 0. 000 0. 00
49. 66000 1. 800 89. 39
0335 630-80370 Concrete Barrier (Tenporary) 4, 280. 000 3, 582. 000
LF 0. 000 0. 00
20. 70000 3,582. 000 74, 147. 40
0340 630-80380 *Traffic Cone 50. 000 36. 000
EACH 0. 000 0. 00
9. 93000 36. 000 357. 48
0345 630-80570 Mobi | e Profil ograph Operation Zone 0. 000 0. 000
DAY 0. 000 0. 00
1, 655. 43000 0. 000 0. 00
0350 630-85010 *| npact Attenuator (Tenporary) 4.000 2.700
EACH 0. 000 0. 00

1, 655. 43000 2.700 4, 469. 66



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQIECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0355 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0356 900- 00014 Added Item (Lunp Sun)/ Transportation Costs 1. 000 0. 000
LS 1. 000 700. 00
700. 00000 1. 000 700. 00
0360 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent -1,011. 780 0. 000
FA -1,011. 780 -1,011.78
1. 00000 -1,011. 780 -1,011.78
0370 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 -244.720
FA 0. 000 0. 00
1. 00000 -244.720 -244.72
0375 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 271. 000
HOUR 0. 000 0. 00
1. 00000 271. 000 271.00
0380 700- 70025 F/' A Quality Incentive Paynent 3,099. 670 3,099. 670
FA 0. 000 0. 00
1. 00000 3,099. 670 3,099. 67
0385 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700- 70380 F/ A Erosi on Control 25, 000. 000 1, 039. 500
FA 0. 000 0. 00
1. 00000 1, 039. 500 1, 039. 50
0500 208-00034 Gravel Bag 1, 016. 000 1, 016. 000
LF 0. 000 0. 00
5. 65000 1, 016. 000 5, 740. 40
0505 900-00014  *Added Item (Lunp Sun)/ 1. 000 1. 000
LS 0. 000 0. 00

2,500. 00000 1. 000 2,500. 00



CONTI D C18203 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0510 900-00014 Added Item (Lunp Sum)/ One half of Overlay Cost 1. 000 1. 000
LS 0. 000 0. 00
35, 488. 37000 1. 000 35, 488. 37
0520 900- 00014 Added Item (Lunp Sum)/ Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
2, 635. 00000 1. 000 2,635.00
0525 605-00040 4 In PP Underdrain 400. 000 400. 000
LF 0. 000 0. 00
11. 18000 400. 000 4,472.00
0540 614-00012 Sign Panel (CL I1) 27.000 0. 000
SF 27.000 540. 00
20. 00000 27.000 540. 00
0545 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) 3. 000 0. 000
EACH 3. 000 1,194. 00
398. 00000 3. 000 1, 194. 00
CAT 0250 CURRENT AMI $ 1,487,542.32 % 154,603.96 $ 1,128, 782.63
CAT NOO350 STR H-18-AD
0156 900- 00014 Added Item (Lunp Sun)/ Addditional Hazardous Waste 1. 000 1. 000
Cost s
LS 0. 000 0. 00
7,498. 73000 1. 000 7,498.73
0351 900- 00014 Added Item (Lunp Sunm)/ Additional Bridge Drain Piping 1. 000 1. 000
LS 0. 000 0. 00
5, 637. 07000 1. 000 5, 637. 07
0400 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
28, 814. 31000 1. 000 28,814.31
0405 206- 00000 Structure Excavation 700. 000 700. 000
CY 0. 000 0. 00
4. 34000 700. 000 3, 038. 00
0410 206-00100  Structure Backfill (Qass 1) 803. 000 803. 000
CY 0. 000 0. 00
22.82000 803. 000 18, 324. 46



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0350 STR H-18-AD
0415 403-34821 *Hot Mx Asphalt (G ading SX) (100) (PG 58-28) 198. 000 198. 000
TON 0. 000 0. 00
68. 03000 198. 000 13, 469. 94
0420 420- 00102 Geotextile (Erosion Control) (O ass 1) 670. 000 469. 000
SY 201. 000 408. 03
2.03000 670. 000 1, 360. 10
0425 503-00024 *Drilled Caisson (24 Inch) 352. 000 352. 000
LF 0. 000 0. 00
140. 64000 352. 000 49, 505. 28
0430 503-00042 *Drilled Caisson (42 Inch) 93. 000 93. 000
LF 0. 000 0. 00
302. 16000 93. 000 28, 100. 88
0435 506-00224 Ri prap (24 Inch) 585. 000 428. 000
cY 157. 000 7,107.39
45. 27000 585. 000 26, 482. 95
0440 513- 00690 Bridge Drain (Special) 4.000 3. 000
EACH 1. 000 6, 209. 38
6, 209. 38000 4.000 24,837.52
0440 MATERI AL ALLOMANCE Bri dge Drian (Special) 1. 000
EACH -1. 000 -2,081.50
2,081. 50000 0. 000 0. 00
0445 515-00120 *Wat er proof i ng (Menbr ane) 1, 186. 000 1, 186. 000
SY 0. 000 0. 00
15. 14000 1, 186. 000 17, 956. 04
0450 518-01004 Bri dge Expansi on Device (0-4 Inch) 86. 000 86. 000
LF 0. 000 0. 00
170. 27000 86. 000 14, 643. 22
0455 518- 03000 Sawi ng and Seal ing Bridge Joint 80. 000 80. 000
LF 0. 000 0. 00
12. 61000 80. 000 1, 008. 80
0460 601- 03040 Concrete Cass D (Bridge) 548. 000 548. 000
CcY 0. 000 0. 00
439. 03000 548. 000 240, 588. 44



CONTI D C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18203-BI D ESTI MATE RUN
PRQJECT: FBR0243- 081 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STR H-18-AD

0460 MATERI AL ALLOMNCE Precast Prestressed Concrete Deck 0. 000
Panel s
(e 0. 000 0. 00
439. 03000 0. 000 0. 00
0461 900- 00006 Added Item (Dollar)/ Price Reduction - Qut of Spec. Air -280. 980 -280. 980
DOL 0. 000 0. 00
1. 00000 -280. 980 -280.98
0465 602-00020 *Rei nforcing Steel (Epoxy Coated) 153, 602. 000 153, 602. 000
LB 0. 000 0. 00
0. 82000 153, 602. 000 125, 953. 64
0465 MATERI AL ALLOMANCE Epoxy Reinforcing Steel 0. 000
LB 0. 000 0. 00
0. 56200 0. 000 0. 00
0470 603-10300 30 Inch Corrugated Steel Pipe 100. 000 50. 000
LF 0. 000 0. 00
117. 05000 50. 000 5, 852. 50
0475 606- 11030 *Bridge Rail Type 10M 537. 000 537. 000
LF 0. 000 0. 00
101. 64000 537. 000 54, 580. 68
0480 618-00172 *Prestressed Concrete | (BT72) 903. 000 903. 000
LF 0. 000 0. 00
280. 04000 903. 000 252, 876. 12
0480 MATERI AL ALLOMNCE Precast Prestressed Bul b-T Grds 0. 000
LF 0. 000 0. 00
141. 58000 0. 000 0. 00
0480 MATERI AL ALLOMNCE Precast Prestressed Bul b-T G rds 0. 000
LF 0. 000 0. 00
141. 58000 0. 000 0. 00
0480 MATERI AL ALLOMNCE | nt er nedi at e Di aphr agns 0. 000
NCU 0. 000 0. 00
10, 836. 00000 0. 000 0. 00
0515 900- 00014 Added Item (Lunp Sun)/ Nondestructive Testing of 1. 000 1. 000
Cai ssons
LS 0. 000 0. 00

3, 725. 00000 1. 000 3,725.00



CONTI D: C18203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18203-BI D ESTI MATE RUN 09/ 06/ 2012
PRQJECT: FBR0243- 081 ESTI MATE NO 0009 15: 09: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STR H 18- AD
0530 601-40301 Struct Conc Coating 8, 983. 000 8, 983. 000
SF 0. 000 0. 00
2.27000 8, 983. 000 20, 391. 41
0535 900- 00014 Added Item (Lunp Sum)/ Reveal Form ng 1. 000 1. 000
LS 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0350 CURRENT AMI  $ 951, 466.61 $ 11,643.30%  945,614.11
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0485 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 127. 22000 1. 000 15, 127. 22
0490 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 152. 42000 1. 000 11, 152. 42
0495 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 648. 69000 2.000 5,297.38
CAT 0450 CURRENT AMI  $ 31,577.02 $ 0.00$ 31,577.02

PRQJECT TOTAL CURRENT AMI $ 2,470, 585.95$

166, 247.26 $ 2, 105, 973. 76



